
I-10 Project near Cabazon     08-Riv-10-KP R26.2/R40.6     Lane Closures for the Week of 6/27/04 to 7/3/04

EASTBOUND:
Start Date Start Time End Date End Time From To Lanes Closed Type of Work Day or Night
    

6/27/04 1900 6/28/04 1845 EB Ramps at Fields Rd  On & Off Ramps Electrical Work Day & Night
6/27/04 1900 6/28/04 1845 EB Ramps at Apache Trail On & Off Ramps Electrical Work Day & Night
6/27/04 1900 6/28/04 1845 EB Ramps at Main St  On & Off Ramps Electrical Work Day & Night
6/27/04 1900 6/28/04 1845 EB Ramps at Verbenia Ave On & Off Ramps Electrical Work Day & Night
6/27/04 2100 6/28/04 500 Millard Canyon Wash Bridge EB W Stubb Wash Bridge EB #1, #2, #3 Bridge Work Night
6/28/04 600 6/28/04 1645 San Gorgonio Wash Bridge EB Rte 111 EB #1 Place K-Rail Day

6/28/04 1900 6/29/04 1845 EB Ramps at Fields Rd On & Off Ramp Electrical Work Day & Night
6/28/04 1900 6/29/04 1845 EB Ramps at Apache Trail On & Off Ramps Electrical Work Day & Night
6/28/04 1900 6/29/04 1845 EB Ramps at Main St On & Off Ramps Electrical Work Day & Night
6/28/04 1900 6/29/04 1845 EB Ramps at Verbenia Ave On & Off Ramps Electrical Work Day & Night
6/28/04 2100 6/29/04 500 Millard Canyon Wash Bridge EB W Stubb Wash Bridge EB #1, #2, #3 Bridge Work Night
6/29/04 600 6/29/04 1645 San Gorgonio Wash Bridge EB Rte 111 EB #1 Place K-Rail Day

6/29/04 1900 6/30/04 1845 EB Ramps at Fields Rd On & Off Ramp Electrical Work Day & Night
6/29/04 1900 6/30/04 1845 EB Ramps at Apache Trail On & Off Ramps Electrical Work Day & Night
6/29/04 1900 6/30/04 1845 EB Ramps at Main St On & Off Ramps Electrical Work Day & Night
6/29/04 1900 6/30/04 1845 EB Ramps at Verbenia Ave On & Off Ramps Electrical Work Day & Night
6/29/04 2100 6/30/04 500 Millard Canyon Wash Bridge EB W Stubb Wash Bridge EB #1, #2, #3 Bridge Work Night
6/30/04 600 6/30/04 1645 San Gorgonio Wash Bridge EB Rte 111 EB #1 Place K-Rail Day

6/30/04 1900 7/1/04 1845 EB Ramps at Fields Rd On & Off Ramp Electrical Work Day & Night
6/30/04 1900 7/1/04 1845 EB Ramps at Apache Trail On & Off Ramps Electrical Work Day & Night
6/30/04 1900 7/1/04 1845 EB Ramps at Main St On & Off Ramps Electrical Work Day & Night
6/30/04 1900 7/1/04 1845 EB Ramps at Verbenia Ave On & Off Ramps Electrical Work Day & Night
7/1/04 2100 7/1/04 500 Millard Canyon Wash Bridge EB W Stubb Wash Bridge EB #1, #2, #3 Bridge Work Night
7/1/04 600 7/1/04 1645 San Gorgonio Wash Bridge EB Rte 111 EB #1 Place K-Rail Day

7/1/04 1900 7/2/04 600 EB Ramps at Fields Rd On & Off Ramp Electrical Work Night
7/1/04 1900 7/2/04 600 EB Ramps at Apache Trail On & Off Ramp Electrical Work Night
7/1/04 1900 7/2/04 600 EB Ramps at Main St On & Off Ramps Electrical Work Day & Night



I-10 Project near Cabazon     08-Riv-10-KP R26.2/R40.6     Lane Closures for the Week of 6/27/04 to 7/3/04

WESTBOUND:
Start Date Start Time End Date End Time From To Lanes Closed Type of Work Day or Night
         

6/27/04 1900 6/28/04 1845 WB Ramps at Fields Rd On & Off Ramps Electrical Work Day & Night
6/27/04 1900 6/28/04 1845 WB Ramps at Apache Trail On & Off Ramps AC Grinding Day & Night
6/27/04 1900 6/28/04 1845 WB Ramps at Main St On & Off Ramps AC Grinding Day & Night
6/27/04 1900 6/28/04 1845 WB Ramps at Verbenia Ave On & Off Ramps Bridge Work Day & Night
6/27/04 1900 6/28/04 545 San Gorgonio Wash Bridge WB Main Street WB #2, #3, #4 Bridge Work Night
6/28/04 600 6/28/04 1645 San Gorgonio Wash Bridge WB Rte 111 WB #4 AC Grinding Day

6/28/04 1900 6/29/04 1845 WB Ramps at Fields Rd On & Off Ramp Electrical Work Day & Night
6/28/04 1900 6/29/04 1845 WB Ramps at Apache Trail On & Off Ramp AC Grinding Day & Night
6/28/04 1900 6/29/04 1845 WB Ramps at Main St On & Off Ramp AC Grinding Day & Night
6/28/04 1900 6/29/04 1845 WB Ramps at Verbenia Ave On & Off Ramps Bridge Work Day & Night
6/28/04 1900 6/29/04 545 San Gorgonio Wash Bridge WB Main Street WB #2, #3, #4 Bridge Work Night
6/29/04 600 6/29/04 1645 San Gorgonio Wash Bridge WB Rte 111 WB #4 AC Grinding Day

6/29/04 1900 6/30/04 1845 WB Ramps at Fields Rd On & Off Ramp Electrical Work Day & Night
6/29/04 1900 6/30/04 1845 WB Ramps at Apache Trail  On & Off Ramp AC Grinding Day & Night
6/29/04 1900 6/30/04 1845 WB Ramps at Main St On & Off Ramp AC Grinding Day & Night
6/29/04 1900 6/30/04 1845 WB Ramps at Verbenia Ave On & Off Ramps Bridge Work Day & Night
6/29/04 1700 6/30/04 1000 Format Wash Bridge WB Cottonwood Creek Bridge WB #2, #3, #4 Bridge Work Night
6/29/04 1900 6/30/04 545 San Gorgonio Wash Bridge WB Main Street WB #2, #3, #4 Bridge Work Night
6/30/04 600 6/30/04 1645 San Gorgonio Wash Bridge WB Rte 111 WB #4 AC Grinding Day

6/30/04 1900 7/1/04 1845 WB Ramps at Fields Rd On & Off Ramp Electrical Work Day & Night
6/30/04 1900 7/1/04 1845 WB Ramps at Apache Trail On & Off Ramp AC Grinding Day & Night
6/30/04 1900 7/1/04 1845 WB Ramps at Main St On & Off Ramp AC Grinding Day & Night
6/30/04 1900 7/1/04 1845 WB Ramps at Verbenia Ave On & Off Ramps Bridge Work Day & Night
6/30/04 1700 7/1/04 1000 Format Wash Bridge WB Cottonwood Creek Bridge WB #2, #3, #4 Bridge Work Night
6/30/04 1900 7/1/04 545 San Gorgonio Wash Bridge WB Main Street WB #2, #3, #4 Bridge Work Night
7/1/04 600 7/1/04 1645 San Gorgonio Wash Bridge WB Rte 111 WB #4 AC Grinding Day

7/1/04 1900 7/2/04 600 WB Ramps at Fields Rd On & Off Ramp Electrical Work Day & Night
7/1/04 1900 7/2/04 600 WB Ramps at Apache Trail On & Off Ramp AC Grinding Day & Night
7/1/04 1900 7/2/04 600 WB Ramps at Main St On & Off Ramp AC Grinding Day & Night
7/1/04 1900 7/2/04 600 WB Ramps at Verbenia Ave On & Off Ramps Bridge Work Day & Night
7/1/04 1900 7/2/04 545 San Gorgonio Wash Bridge WB Main Street WB #2, #3, #4 Bridge Work Night

Note: No lane closures allowed after 6:00 a.m. on Friday 7/2/04 and before 8:00 p.m. on 7/6/04 due to the Fourth of July holiday 

 
 


